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4.0 PUBLIC INFORMATION 

4.1. Public Information Plan 

The Contractor shall prepare and maintain a Public Information Plan (PIP) in coordination with 
CDOT to develop and communicate information to and from the public, agencies and other 
interested parties (Project Stakeholders) regarding the Project. This PIP shall be used 
throughout the duration of the Work by the Contractor to manage and implement the public 
information process. The PIP shall include the processes and tools to be used to communicate 
information to stakeholders. The PIP shall identify audiences and shall recommend the 
appropriate communication tools for each audience and shall also identify communication 
protocols for the duration of the Project. 

The Contractor shall provide a minimum of one full-time Public Information (PI) Officer, with 
demonstrated experience and qualifications (e.g., degree in communications, public relations or 
related field and at least three years of experience in the construction industry in the 
management and support of the communication/public information function on high-impact, 
long-term transportation projects. The Contractor PI Officer shall provide communication 
support to CDOT as outlined throughout this RFP. 

As significant components of the PIP, there are categories of information that shall be 
communicated and coordinated between CDOT and the Contractor. These include the 
following: 

1. The Vision of the Project 

Answers to questions such as why the Project is needed, what work will be done, how 
the Project will benefit customers, how the Project fits into the community, and how the 
Project fits into broader transportation plans. 

CDOT and the Contractor will provide the Project vision information to the public, as well 
as the related Project details (phasing, traffic, impacts, etc.). Working through the CDOT 
PI Project Liaison, the CDOT PI Liason must first approve all information that is to be 
made public. 

2. The Project’s Progress 

CDOT and the Contractor shall provide ongoing messages to keep the public and other 
stakeholders informed about the Project including the schedule, traffic impacts, major 
milestones, budget, etc. The Contractor shall work with CDOT to develop the messages 
and CDOT will have final approval before the messages are disseminated.  

3. Coping During the Project Work 

Coping information helps the public deal with inconveniences caused by the Project, 
such as details regarding detours, lane closures, closed ramps, bridge restrictions and 
access impacts, information resources available to the public, including Transportation  
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Demand Management (TDM) strategies, and other Activities that affect residents and 
businesses.  

The Contractor's PI Officer shall coordinate with the CDOT Project PI Liaison to provide 
coping information to the public, including utilization of the checklist according to 
requirements of Book 2, Section 16 - Maintenance of Traffic.  

The Contractor shall be accessible 24 hours a Day, 7 days a week, for Activities associated with 
public information and shall have experience in this area. The Contractor shall provide contact 
information, including home, fax and mobile numbers, and email addresses to CDOT for 
Acceptance (which may include Directors of Communication, Project Managers, and the 
appropriate Public Information Officer) at NTP1. The Contractor shall hold weekly coordination 
meetings with CDOT and CDOT’s PI Project Liaison to provide Project schedule, 
accomplishments, and planned Activities, for the upcoming week. 

The Contractor's final PIP shall be submitted to CDOT for Approval prior to NTP2. 

4.1.1 Public Information Task Force 

As soon as is practical after NTP1, the Contractor shall initiate a Public Information Task Force 
to implement the Contractor’s PIP and integrate with CDOT’s Public Information efforts. At a 
minimum, this Task Force shall include the Contractor’s PI Officer, the Contractor’s Project 
Manager, CCD and CDOT. Upon the first meeting, the Task Force will establish a regular 
meeting schedule. 

4.1.2 Public Information Plan Updates 

The Contractor shall schedule and hold PIP review meetings with CDOT to review, assess 
input, and/or modify the Contractor's PIP. These meetings shall be held quarterly after the initial 
PIP is established and Approved by CDOT. 

The draft of the proposed revisions to the PIP shall be submitted to CDOT at least 10 Working 
Days prior to each PIP review meeting. If changes are required as a result of the meeting, the 
Contractor shall submit the revised PIP to CDOT for Approval within 10 Working Days of the 
review meeting date. 

4.2 Public Opinion Research  

CDOT may gather public and Stakeholder input using qualitative and quantitative primary 
research from a variety of customer groups and other sources that will be affected by 
construction. CDOT may continue to conduct such formal and informal public opinion research 
regarding the Project to ascertain the public’s sentiment. The Contractor shall make use of this 
research, if available, in developing and updating the PIP quarterly. CDOT will review the PIP 
quarterly to ensure that it is responsive to the results of any research.  

4.3 Stakeholders 

CDOT has identified the Stakeholders listed below as audiences requiring coordinated outreach 
by CDOT and the Contractor. The Contractor shall describe in the PIP its proposed approach to 
communicating with these Stakeholders and coordinating with CDOT. The Stakeholders 
include, but are not limited to: 
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1. Area businesses and business organizations 
2. Business owners, employees and customers 
3. Adjacent property owners and property management companies 
4. Commuters 
5. Transportation management/advocacy organizations 
6. Adjacent residents 
7. Commercial vehicle operators, Ports of Entry and Denver Permit Office, and Colorado 

Motor Carriers Association 
8. Local, regional, and state government elected and appointed officials 
9. Neighborhood associations 
10. Emergency response agencies, such as the Colorado State Patrol, and the local police 

departments, sheriff departments, fire departments, ambulance service providers, and 
hospitals 

11. Tourist destinations and organizations and tour bus operators 
12. Delivery and courier services 
13. CDOT employees and other internal team members, including CDOT Headquarters, the 

Public Relations Office and the Government Relations Office 
14. City and County of Denver 
15. Mass transit agencies/companies and taxi/shuttle operators 
16. Utility owners 
17. School districts/universities 
18. Railroad 
19. Trail/outdoor/bicycle/recreation organizations 
20. Other transportation construction projects in the area 

4.4 Crisis Communications 

In the event of a crisis, CDOT will be the lead agency to handle communication with the media, 
public, CDOT staff, etc. The Contractor shall be available to help coordinate with CDOT and 
provide information necessary to respond to the crisis. 

The PIP shall include a crisis communications plan for the Contractor's response to 
emergencies and incidents during the Project. The Contractor shall coordinate this approach 
with the Contractor's overall Incident Management Plan described in Book 2, Section 16 - 
Maintenance of Traffic.  

The Contractor's crisis communication approach for its public information staff shall include: 

1. Designated staff to respond to the emergency 

2. Types of potential emergencies 

3. Approaches to addressing potential emergencies 

4. Boilerplate messaging that includes: 

 Cause of specific disruptions (i.e., whether construction-related or not) 

 Actions being taken to alleviate the problem 

 Impact to the public and notification procedures 

 Anticipated duration of the disruption 
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5. Communications tools to be employed by audience 

The Contractor shall provide specific details on internal coordination and communication that 
will occur with other Contractor groups, CDOT, CCD and other Stakeholders. 

4.4.1  Emergency Information Dissemination – Communication Tree 

The Contractor shall establish and manage an emergency response communication (telephone, 
email and/or text) tree. All appropriate personnel shall be included on this communication tree 
for immediate response in the event of an emergency. The communication tree shall be divided 
into areas of expertise so the proper people are contacted for specific emergency situations. 
CDOT, CDOT public information staff, CCD, and the Contractor's Engineer shall be included on 
the communication tree for notification of any emergency that may arise. The Contractor shall 
develop and maintain a contact list of emergency service providers as part of its crisis 
communications approach. The Contractor shall provide information to emergency service 
providers, as outlined in the communication matrix described in Section 4.6.2 below. The 
Contractor shall submit the emergency response communication tree to CDOT for Acceptance 
at NTP1. 

4.5 Data Collection and Management 

The Contractor's PIP shall include a data collection and management plan that outlines and 
provides for the ongoing information needs of the Project Stakeholders. For example, residents, 
commuters, and most other Stakeholders will need information about the construction schedule, 
what roads will be affected and/or closed by construction, what efforts will be taken for noise 
mitigation during construction, and the hours of the day construction will take place. Likewise, 
commercial vehicle operators will need specific information on any conditions that would restrict 
or prevent commercial vehicles from using roadways under construction. Emergency response 
providers will need to know if designated routes for emergency vehicles are altered. All Project 
Stakeholders will require reliable, accurate, accessible, and timely information on when and 
where construction is taking place.  

4.5.1 Data Collection and Management Strategies Approach 

The Contractor shall develop a process to collect construction information to be provided to 
CDOT for use on the Project public website and to CDOT for other uses.  

The Contractor shall include, as part of its data collection activities that will arise during the 
Project, bridge, lane and ramp closures, shoulder work, pothole repair, dust mitigation, trail 
closures and other maintenance work.  

In all events, the Contractor shall be responsible for the accuracy and reliability of the 
information it forwards to CDOT as soon as it becomes available.  

The Contractor shall track changes (including changes to short-term construction-related 
closures, unexpected construction activities, emergency closures, and scheduled construction 
Activities), and report on all changes as quickly as possible (see Section 4.6.1 below). The 
Contractor shall update the construction information and make the information available to 
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CDOT for its use. The Contractor shall update the Project hotline and provide information to 
CDOT immediately in order to update the website, media outlets and the CDOT alert system. 

4.5.2  Stakeholder Input and Feedback 

(Intentionally left blank)  

4.5.3 Information Management Maintenance and Reporting 

The Contractor shall maintain basic information, contact names, and phone numbers for other 
construction projects that may impact traffic conditions on the Project or surrounding local street 
network. This information shall be included in the construction information maintained by the 
Contractor. 

The Contractor shall be responsible for collecting, processing, and providing to CDOT several 
types of coping information that impact the Project. Outlined below are some, but not all, of the 
types of information necessary to inform the public regarding the Project. The Contractor shall 
include the following types of information and minimum performance expectations when 
developing the various components of the PIP: 

1. Construction Activities 

Construction notification shall be provided to CDOT 20 Days prior to NTP2. Construction 
notification shall be made available to CDOT at least 15 Days prior to the beginning of 
any new construction in any area of the Project, per Section 4.6.1 below. The Contractor 
shall coordinate, communicate, and address coping strategies in its PIP. 

Notification of construction events shall include: 

 Description of the Activity and potential impacts to the public and local 
businesses 

 The anticipated starting date of the Activity 

 The anticipated ending date of the Activity 

The Contractor shall include any updates to the above and disseminate to CDOT at 
weekly meetings. 

2. Maintenance of Traffic 

The Contractor shall issue information to CDOT that it can use for notices regarding the 
Maintenance of Traffic for the entire Project for commuters, emergency services 
agencies, residents, and businesses within four blocks of the limits of construction, or 
any other stakeholders who will be impacted by the Project at least 30 Days prior to any 
construction in an area that affects the residents or businesses.  

The Contractor shall include, at a minimum, the following elements within the 
information: 

 Residents and businesses impacted or affected and potential impacts 

 Proposed alternative routes and detours 
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 The Contractor’s contact for further information 

 Project public website address for further information 

3. Commercial Vehicle Access and Restriction Information 

The Contractor shall inform CDOT of information that it can use to inform the Colorado 
State Patrol, CDOT Regions, and CDOT Transport Permit Office for notification of 
construction events that shall include at least: 

 Description of the activity and potential impacts to commercial vehicles 

 The anticipated starting date of the Activity 

 The anticipated ending date of the Activity 

 Any updates to the above  

4. Bicycle, Pedestrian, Handicapped Mobility, and Access 

The Contractor shall clearly define and communicate to CDOT information that it can 
use to inform the public and other associated Stakeholder groups as to its plans for 
maintaining trail access, bicycle access, pedestrian access, and handicapped mobility. 
The Contractor may be required to assist CDOT in the development and distribution of 
materials.  

5. RTD Bus Transit System 

The Contractor shall issue information to CDOT that it can use to inform the public and 
other associated Stakeholder groups for any impacts to the existing RTD bus transit 
system by the Project at least 30 Days prior to any construction. This information shall 
include at a minimum: 

 Description of the Activity and potential impacts 

 The anticipated start date of the Activity 

 The anticipated end date of the Activity 

 RTD routes, stations, and services affected by the Activity 

4.6 Dissemination of Information 

The Contractor’s PIP shall include an approach for providing accurate information to establish 
an effective working partnership with the Project’s Stakeholders and the procedures for 
submitting all public information dissemination elements (i.e., news releases, fact sheets, media 
advisories, faxes, emails, collateral materials, paid educational outreach ads, Project website 
and CDOT eAlerts, etc.). 

4.6.1 Schedule for Information Dissemination 

The Contractor shall provide construction activity information to CDOT for review according to 
the following schedule: 

1. Thirty Days prior to the beginning of the following construction activities in any area of 
the Project: 
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 Bridge demolitions 

 Road, ramp or trail closures, alley and driveway access impacts, detours, and 
major traffic impacts lasting seven days or longer 

2. Seven Days prior to the beginning of the other remaining types of construction Activities 
in any area of the Project  

As soon as known (must have at least 24 hours notice), the Contractor shall provide CDOT with 
construction updates (e.g., cancellation of planned closures, additional lane closures, closure 
removals, major traffic shifts, etc.) that directly impact the public. 

4.6.2 Communication Matrix 

As part of the Contractor's PIP, the Contractor shall develop and use a communication matrix 
listing the stakeholders and the information tools to be used to address each group of 
Stakeholders’ information needs. The Contractor shall develop a communications matrix for 
Stakeholder groups, and individuals and businesses with special needs that shall identify: 

1. The customer group(s) that requires information 
2. Location or region of customer group(s) 
3. What information is needed 
4. When information is needed 
5. Who will disseminate the information 
6. Tools to be used for disseminated information 
7. Results of information dissemination 

4.6.3 Public Contact 

The Contractor shall track all public contacts made with residents, businesses, and government 
offices, etc. At a minimum, this shall include the names, addresses, email addresses, fax and 
phone numbers, questions, comments, concerns, date of contact, and the response provided 
shall be documented. Reports detailing public contacts shall be provided to CDOT on a monthly 
basis. 

The Contractor shall work with the Public Information Task Force to develop a master 
distribution list of contacts to be used for general public information, publications, and 
informational flyers/newsletters. CDOT’s “govdelivery.com” system shall be used as the basis 
for development of this list/database. This list or database shall be presented to CDOT for 
review, prior to NTP2. Through the Contractor’s data gathering process, the Contractor shall 
assist CDOT in supplementing govdelivery.com.  

4.6.4 Telephone Hotline and Email Account 

The Contractor shall implement a telephone hotline and an email address prior to NTP2 as a 
means of receiving community input, answering questions, and prompting possible solutions 
regarding Project-related activities. The hotline shall be available to the public 24 hours a day, 7 
days a week, and shall be publicized in all Project information materials and signage throughout 
the Project. The hotline must be handicap-accessible and a free call for the public. Additionally, 
the hotline shall be staffed during major construction Activities, such as bridge demolitions and 
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special events. CDOT will provide the specific special events and game days needing hotline 
staffing in conjunction with the Contractor’s major construction Activities.  An immediate 

 response is preferable for all calls, although a voice mail option is permissible. However, all 
voice mail messages shall be replied to within 24 hours of receipt, including weekends and 
Holidays.  

All calls and resulting actions from this hotline shall be tracked and integrated into the Project’s 
electronic database and made available to CDOT. 

4.6.5 Media Relations 

Media relations efforts will be initiated by CDOT, including news releases, traffic advisories, 
editorial, feature stories, etc. 

During the Work, the Contractor shall immediately notify CDOT of any situations involving the 
media, and all communication requests will be tracked by CDOT. The Contractor shall be 
familiar with, and comply with, the CDOT News Media Communications Guidelines, which 
outlines required protocol when contacted by media representatives.  

 4.6.6 Community and Business Relations 

The Contractor shall develop and implement community and business relations strategies that 
communicate coping messages to the public. Coping strategies shall focus on providing the 
public with the information they need to make short-term and long-term decisions about how 
they can deal with the Work with as little disruption as possible.  

4.6.7 Government Relations 

CDOT will develop and implement a comprehensive government relations program. The 
Contractor shall assist in giving timely information to CDOT regarding construction Activities, 
and shall participate in meetings as requested. 

Throughout the Work, all communication requests received by the Contractor from government 
entities shall be immediately referred to CDOT (not including those requests related to Project 
management or coordination for City permits, or are the Contractor's responsibilities under the 
Contract Documents). 

4.6.8 Project Identity/Education Outreach 

(Intentionally left blank) 

4.7  Tools for Disseminating Information 

To convey a consistent identity and message throughout the Project, the various tools for 
dissemination shall comply with the Project branding requirements, as set forth by CDOT.  

At a minimum, the Contractor shall utilize the tools in the following sections for information 
dissemination and minimum performance expectations when developing the various 
components of the PIP. 
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4.7.1  Project Identification Boards and Signage 

Public information and warning signage shall be maintained throughout the Project at each 
construction area. All signage shall be coordinated and comply with the requirements outlined in 
Book 2, Section 16 - Maintenance of Traffic. As part of the communications matrix, the 
Contractor shall include signage as one of the communication tools to be used.  

4.7.2 Website Information Dissemination 

CDOT will host the Project public website on the CDOT server. The Contractor shall provide 
updates to the content to CDOT on a weekly basis. In crisis situations or other events where 
immediate notification is necessary, the Contractor shall provide content immediately to CDOT 
for posting to the Project website. The website will be used to provide Project construction 
information provided by CDOT and the Contractor. The Contractor shall provide, at a minimum, 
construction information, commercial vehicle restrictions, and regular input for a 
community/construction calendar of events, Stakeholders’ use, and other relevant information 
for direct input onto the Project public website.  CDOT will be responsible for updating the 
website. 

4.7.3 Public Meetings and Personal Contact 

1. Public Information Meetings 

The Contractor shall host public meetings five (5) Days prior to commencement of initial 
construction, and at other times as determined by the Public Information Task Force and 
the MOT Task Force. The meetings shall be held in a convenient location for community 
and business groups. The meetings shall be scheduled and announced a minimum of 28 
Days prior to taking place. The agenda of each meeting shall be developed and 
coordinated by the Public Information Task Force and the MOT Task Force as identified 
in Book 2, Section 16. Depending upon the Contractor’s proposed Traffic Control Plan 
(TCP), and areas impacted within each phase, other meetings may be required. The 
Contractor’s PIP shall outline its approach to these construction information meetings. 

Public meetings shall provide construction schedules, impacts, traffic management 
plans, and other coping information. A member of the Contractor's management team or 
PI team, CDOT and the CDOT PI Project Liaison will attend all meetings. The Contractor 
and CDOT shall jointly organize and conduct all meetings and extend invitations to 
appropriate participants. The Contractor shall be responsible for invitation development 
and dissemination. 

2. Personal Contacts 

A member of the Contractor's PI team shall manage and implement door-to-door, email, 
text and phone contact during the duration of the Work. CDOT will assist the Contractor 
with email communications and responding to phone communications. The Contractor 
shall be responsible for all door-to-door communications. These contacts shall be 
necessary to keep the public aware of all issues pertaining to the Project, such as all 
road and driveway closures, access and utility disruptions. Contact shall occur as 
outlined in Section 4.6.1 above and shall consist of information explaining the planned 
Work, impacts, the expected duration of the Work, contact information, and answering of 
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any questions that may occur. These contacts shall be conducted within a minimum one-
block radius of the Activity following the four-block radius initial notifications outlined in 
Section 4.5.3, above. 

3. Community Forums  

Building on the work of earlier efforts, CDOT may hold regular community forums. These 
forums will include various stakeholder groups, including State and local government 
officials and staff, neighborhood members, emergency service providers and others; and 
they will be a forum for community representatives to provide substantive input and 
feedback on the Project. CDOT will arrange the meetings and set the agenda. CDOT will 
facilitate all community forum meetings. The Contractor shall participate with CDOT on 
any community forums throughout the duration of the Work. The Contractor shall provide 
appropriate technical staff as required.  

4. Tours of the Design-Build Project  

The Contractor shall provide CDOT the opportunity to give all media, businesses, 
government officials, residents and other interested parties tours of the construction 
areas, as CDOT deems necessary. In addition to the tours led by CDOT, a Contractor 
representative who is knowledgeable of construction activities and schedules may be 
requested to assist with the Project tours. The Contractor’s representative shall be able 
to describe the components of construction and why that activity is taking place at that 
time. CDOT will coordinate the tours with the Contractor. The Contractor shall supply 
personal protective equipment, including but not limited to, hard hats, glasses, and vests 
on all tours led by the Contractor.  

4.8 Environmental Mitigation 

In addition to the requirements of Section 5, Environmental Requirements, the Contractor shall 
coordinate any mitigation requirements, as they pertain to the public, with CDOT to ensure the 
public is aware of and participates in those areas where their input is required.  

4.8.1  Noise 

The Contractor shall communicate the scheduling of noise wall (if required) construction with 
individual property owners and impacted communities. The Contractor shall work with all 
impacted municipalities and individuals to comply with requirements for construction related 
noise mitigation. 

4.9 Project Job Fair 

The Design Build Contractor shall execute a Job Fair in coordination with all stakeholders 
involved with the CDOT US6 Bridges Design Build Project. 

The Job Fair is intended to bring together job seekers and US6 Bridges Design Build Project 
contractors, consultants and related businesses. The Job Fair shall provide job seekers the 
opportunity to network with potential employers to share their resumes with the intent of 
beginning the employment application process. 
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Participants - Employers, Contractors, Consultants and Hiring Authorities: 

The Design Build Contractor shall reasonably attempt to recruit all known design and 
construction subcontractors to participate in the Job Fair. The Job Fair shall be open to all 
interested job seekers, however the Contractor shall make efforts that ensure outreach to, 
and participation by, constituents in the local districts. 

Job Fair Coordination: 

The Design Build Contractor shall organize a Job Fair Task force which should include, but 
not be limited to the Design Build Contractor and Sub Contractors, Colorado Department of 
Transportation, Denver City Councilman Paul Lopez District 3 and Denver City Council 
Woman At Large Debbie Ortega and Denver City Staff to assist with the organizing and 
execution of the Job Fair. 

 The Design Build Contractor shall submit a Job Fair Plan 30 work days prior to Notice 

to Proceed 2 to CDOT for Approval. 

 The Job Fair will be held within five mile Radius of the Project. The facility should be 

large enough to hold more than the expected number of participants for the Job Fair.  

 The facility shall be handicapped accessible and shall provide tables and chairs that 

are ADA accessible. For further questions on ADA requirements contact, CDOT ADA 

Specialist Greg Martinez, 303-512-4142, Greg.Martinez@state.co.us. 

 Parking shall be free of charge for all attendees. 

 The Job Fair shall be scheduled to ensure that useful project-specific opportunities for 

employment in the US6 Bridges Design Build Project are available. The Contractor 

shall attempt to ensure that the Job Fair does not conflict with any other known 

scheduled events of the affected employment seeking community. 

 The Job Fair Plan must include transportation strategies for individuals not having 

access to transportation, or for individuals with special transportation needs. 

Acceptable transportation strategies may include public transportation and city or 

county transportation providers that have wheelchair-accessible vehicles available. 

 The Design Build Contractor shall be responsible for scheduling, set up and tear 

down of the Job fair venue. 

Recruitment and Outreach of Job Seekers:  

The Job Fair shall be advertised to job seekers through various communication means, 

including: 

 National publications 

 Public notices such as posters, flyers, and/or letters, which will be designed to 

include both design and construction job classifications  

 Press release in local newspapers   

 Publicity through local and ethnic media outlets, including Spanish publications  

 Church bulletins 

 Posters in local libraries 

 Posters in local businesses 
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There shall be a grass roots campaign that will include constituent notification of the Job 

Fair that may include but not be limited to, door to door communications efforts, direct 

mailing, and a community phone campaign to the local district and the affected community. 

 

Where feasible, communications should be provided in Spanish and English.  

 
Outreach Efforts Must Include Notifying and Contacting the Following Entities: 
  

 City & County of Denver Work Force Office  

 City Council Representative Offices 

 Union Representatives in the Districts 

 District Democratic Captains and Co-Captains  

 Religious Leaders in the Districts  

 District State Representatives 

 District State Senator  

 City & County of Denver Gang Intervention & Job Readiness & Placement Organizations 

 Community Resource Centers that have been former or current CDOT OJT Supportive 

Services Training Providers.   

 
Booths and Representatives: 
 

 Representatives should be prepared with materials that provide information about the 

organization, available job opportunities, detailed job information, employment 

applications, writing utensils, and knowledge of the hiring processes. 

 The Design Build Contractor will research approaches to setting up the Job Fair to 

ensure that booths are well spaced, professional in appearance, and ADA accessible. 

 Booths shall be staffed by the Design Build Contractor and or Job Fair Consultants who 

are able to facilitate the hiring process. 

 The Design Build Contractor shall communicate and coordinate with contractors to 

identify bilingual staff (Spanish) to attend and participate in the Job Fair.  

 Suggested Representatives may include but are not limited to: 

 Project Managers  

 Superintendents  

 Union Representatives 

 Human Resource Representatives 

 Placement Counselors 

 The Design Build Contractor shall invite vendors such as resume writing businesses that 

can help potential job seekers. 

 The Design Build Contractor will coordinate with CDOT Project Team to ensure staff at the 

Job Fair can answer project related questions.  
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Data Collection: 

The Job Fair will have a check-in table for both employers and job seekers on the day of 
the event. The Check in will gather detailed participant contact information that may be 
used for future outreach purposes. The Design Build Contractor will develop and conduct a 
survey of job seekers to document feedback, impressions and opinions of the Job Fair. The 
data shall be assembled in a report, and submitted to CDOT Civil Rights Specialist, Cecelia 
Garcia and Kevin Sullivan, Project Manager, US6 Bridges Design Build Project.  

 
Sponsors: 
 

During the first phase of planning the Design Build Contractor should consider the 
utilization of sponsors for the Job Fair. The Design Build Contractor may approach local 
companies, organizations, retail stores and institutions, about sponsoring the event. Explain 
the purpose of the event and accept sponsors who offer funding supplies or food for the job 
fair. 

 
Coordination Contact Information: 

Dan Myers (Dan.Myers@state.co.us) 
Director Human Resources 
Colorado Department of Transportation 
4201 E. Arkansas 
Denver, CO 80222 
303-757-9154 Phone 
303-757-9081 Fax 
 
Cecelia Garcia (Cecelia.Garcia@state.co.us) 
Civil Rights Specialist 
Colorado Department of Transportation 
4201 E. Arkansas 
Denver, CO 80222 
303-512-4144 Phone 
303-952-7088 Fax 
 
Darrel Wells (Darrell.Wells@state.co.us) 
Civil Rights, Region VI  
Colorado Department of Transportation 
2000 S. Holly St. 
Denver, CO 80222 
303-757-9073 Phone 
 
Kevin Sullivan (Kevin.Sullivan@state.co.us) 
Project Manager 
US6 Bridges Design Build Project  
Colorado Department of Transportation 
8833 S. Wadsworth Blvd. 
Littleton, CO 80128 
303-972-9112 Phone 
303-972-9114 Fax 
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Greg Martinez (Greg.Martinez@state.co.us) 
American Disabilities Act Specialist 
Colorado Department of Transportation 
4201 E. Arkansas Ave. 
Denver, CO 80222 
303-512-4142 Phone 
303-952-7088 Fax 
 
Paul D. López (paul.lopez@denvergov.org) 
Denver City Councilman, District 3 
4200 Morrison Road Unit 7 
Denver, CO 80219 
720-337-3333 Phone 
720-337-3337 Fax 
 

Debbie Ortega (deborah.ortega@denvergov.org) 
Denver City Council Woman At Large 
1437 Bannock Street, Room 492 
Denver, CO 80202 
720-337-7713 Phone 
720-337-7729 Fax 

 

Paul Callanan (paul.callanan@denvergov.org) 

Manager, Denver Gang Reduction Initiative (GRID) 

Denver Department of Safety 

1331 Cherokee St. Room 302 

Denver, CO 80204 

720-913-6020 Main Phone 

720-913-7028 Fax 

 

Jessica Cassarino (Jessica.cassarino@denvergov.org) 

GRID Opportunities Provision Coordinator 

Safe City Office 

Minoru Yasui Bldg. 

303 W. Colfax, Dept. 1000, 10
th
 Flr. 

Denver, CO 80204 

720-913-4627 Phone 

720-201-7820 Cell 

 

Former CDOT OJT Supportive Services Training Providers: 
 

Action Staffing Solutions  

Robin Fischer (robin@myactionstaffing.com) 

 1409 W. 29
th
 Street, Loveland, CO 80538 

 970-667-4202 Phone 

 970-667-1036 Fax 

 

 

mailto:paul.lopez@denvergov.org
mailto:deborah.ortega@denvergov.org
mailto:Jessica.cassarino@denvergov.org
mailto:robin@myactionstaffing.com


FINAL REQUEST FOR PROPOSAL – US6 BRIDGES DESIGN BUILD PROJECT 

BR 0061-083, SUB ACCOUNT 18838 (CN)  

BOOK 2 – TECHNICAL REQUIREMENTS   

SECTION 4 – PUBLIC INFORMATION  

 PAGE: 4 - 15 
 
Final Request for Proposal   February 19, 2013 

The Matthews Center  

Barbara Matthews (barbara.matthews@matthewscenters.com) 

3030 Downing Street, Denver, CO 80205 

303-295-0376 Phone 

303-295-1639 Fax: 

 

Current CDOT OJT Supportive Services Training Providers: 

 
AIMS Community College  
Diana Laws (diana.laws@aims.edu) 
5590 W. 11

th
 Street, Greeley, CO 80634 

970-339-6294 Phone: 
970-339-6564 Fax:  
 
Denver Workforce Center at Speer  
(Denver County) 
Michelle Tenorio (Michelle.Tenorio@denvergov.org) 
Acting Operations Manager 
1391 N. Speer Blvd., Suite 500 
Denver, CO 80204 
720-865-5640 Phone 
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4.10  Deliverables 

At a minimum, the Contractor shall submit the following to CDOT for review, Approval, and/or 
Acceptance: 

Deliverable 
Review, 
Acceptance. or 
Approval 

Schedule 

Public information staff contact 
information 

Acceptance At NTP1 

Final Public Information Plan 
(PIP) 

Approval Prior to NTP2 

Quarterly draft of revised PIP review 
10 Working Days prior to each PIP review 
meeting 

Quarterly revised PIP Approval 
Within 10 Working Days following each PIP 
review meeting 

Emergency response 
communication tree 

Acceptance At NTP1 

Construction Activity Information review According to Section 4.6.1 

Telephone hotline, text and email review Prior to NTP2 

Master list or database of 
contacts 

review Prior to NTP2 

Job Fair Plan Approval 30 Work Days prior to NTP 2 

All deliverables shall also conform to the requirements of Book 2, Section 3, Quality 
Management. 


